

BOROUGH OF WILMERDING
NOTES FROM DECEMBER 7, 2021, WORKSHOP

ENGINEER - D. GILLILAND: The Welsh/Orient slide repair, CDBG portion, has been completed. There is no progress on the CD 47 project, Station Street Sidewalks, we are still waiting for the county to send grant agreements. The State Blight Demo grant will be scheduled once legal clearance is finalized. This is for demolition of 474 Airbrake and 448 Card. TCVCOG has not advertised for the Act 152 Demolition for 428 Airbrake, 126 Middle, and 128 Middle, I will notify them that the asbestos testing on 2 of the homes has already been completed. The Morningside slide will be starting tomorrow, December 8th. They will keep 1 lane opened at all times but when we checked the site today, we found that the storm sewer that is being repaired has deteriorated further and is need of a liner. Ice Plant Hill storm water problem has had no change, East McKeesport has applied for a CD 48 grant and a GEDTF grant. The GTRP application for improvements to the town square has been denied, we can reapply in 2022. Bids were opened for the demolition of the 2 properties on Wood Street. The lowest bidder was DJ's Demo, I will bring this up in the meeting for a vote. They are a good company and we have worked with them several times.